WOCAT M&E

Presentation by

Innocent Bikara
MEL Specialist (ICARDA)

Activity Tracking based on the POWB

Using the MEL Platform to track activity implementation/ POWB



Outputs

Status:

Ongoing Completed Canceled

Outputs completed are those reported and approved. When an output is ended but not reported, it is presented in the ongoing view mode.

All records Search:

ID	#	Output	Type	Role	Start Date	End Date	Actions
14061		1.1 WOCAT 2020+ organizational structure established and functioning • Budget allocation has not been defined. • Contribution to outcomes has not been defined.	Knowledge	Co-Responsible	2022-01-01	2022-12-31	Edit Partners Deliverables Tasks ICARDA Indicators Delete Admin-Edit OECD Relevance
14062		1.2 WOCAT 2020+ anchored in the regions • Budget allocation has not been defined. • Contribution to outcomes has not been defined.	Knowledge	Co-Responsible	2022-01-01	2022-12-31	Edit Partners Deliverables Tasks ICARDA Indicators Delete Admin-Edit OECD Relevance
14063		1.3 WOCAT 2020+ sustainably financed and monitored • Budget allocation has not been defined. • Contribution to outcomes has not been defined.	Knowledge	Co-Responsible	2022-01-01	2022-12-31	Edit Partners Deliverables Tasks ICARDA Indicators Delete Admin-Edit OECD Relevance
14065		2.1 High visibility for SLM at global and regional level generated and demand-driven SLM knowledge shared • Budget allocation has not been defined. • Contribution to outcomes has not been defined.	Knowledge	Co-Responsible	2022-01-01	2022-12-31	Edit Partners Deliverables Tasks ICARDA Indicators Delete Admin-Edit OECD Relevance

Using the MEL Platform to track activity implementation/ POWB

Deliverables for 1.1 WOCAT 2020+ organizational structure established and functioning

Add New +

20 records

Search:

ID	#	Delivery Date	Type	Description	Responsible	Country	Actions
33054		2022-01-31	Report	Appointment of WOCAT Executive Team by SCM and successful realization of core mandate activities	Innocent Bikara	Global	Edit Partners Delete
33055		2022-01-31	Report	Establishment and functioning of Advisory Board	Innocent Bikara	Global	Edit Partners Delete
33056		2022-01-31	Report	Organization of biannual SCM and approval of annual work plan and budget	Innocent Bikara	Global	Edit Partners Delete
33057		2022-01-31	Report	Establishment and promotion of process for application of organizational and individual membership	Innocent Bikara	Global	Edit Partners Delete
33058		2022-01-31	Report	Setting up and promotion of Roster of Experts used by partners and stakeholders	Innocent Bikara	Global	Edit Partners Delete

Showing 1 to 5 of 5 entries

« ‹ 1 › »

Close

Using the MEL Platform to track activity implementation/ POWB

Code

Title * Setting up and promotion of Roster of Experts used by partners and stakeholders

Description Means of verification: WOCAT website featuring Roster of Experts

Delivery Date * 2022-01-31

Assign Deliverable To * Innocent Bikara - *ICARDA*

Commodities Select Commodity...

Countries * × Global

Dissemination Level Select distribution channel...

MELIA Is this deliverable result of monitoring, evaluation, learning and/or impact assessment activities? YES NO

Deliverable type *

- Audio
- Blog
- Brochure
- Image
- News Item/Press Item
- Newsletter
- Poster
- Presentation
- Video
- Website
- Wiki
- Book
- Book Chapter
- Brief
- Conference Paper
- Conference Proceedings
- Dataset
- Journal Article
- Manual
- Map
- Report
- Template
- Training Material
- Working Paper
- Demonstrator, pilot, prototype, plan designs
- Equation
- Other
- Software
- Source Code
- Tool

Using the MEL Platform to track activity implementation/ POWB

ICARDA - International Center for Agricultural Research in the Dry Areas - Services related to WOCAT 2020+in the Global Network for Sustainable Land Management - Enrico Bonaiuti - Budget: 0 *Overview*

Output	Type	Output Responsible	Deliverable	Commodities	Reporting Scientist	Center	Type	Delivery date	Files
1.1 WOCAT 2020+ organizational structure established and functioning 2022-07-20		**L:** Enrico Bonaiuti **CL:** Innocent Bikara	33054-Appointment of WOCAT Executive Team by SCM and successful realization of core mandate activities 2022-07-20	-	Innocent Bikara	ICARDA	Report	2022-01-31	-
			33055-Establishment and functioning of Advisory Board 2022-07-20	-	Innocent Bikara	ICARDA	Report	2022-01-31	-
			33056-Organization of biannual SCM and approval of annual work plan and budget 2022-07-20	-	Innocent Bikara	ICARDA	Report	2022-01-31	-
			33057-Establishment and promotion of process for application of organizational and individual membership 2022-07-20	-	Innocent Bikara	ICARDA	Report	2022-01-31	-
			33058-Setting up and promotion of Roster of Experts used by partners and stakeholders 2022-07-20	-	Innocent Bikara	ICARDA	Report	2022-01-31	-
1.2 WOCAT 2020+ anchored in the regions 2022-07-20		**L:** Enrico Bonaiuti **CL:** Innocent Bikara	33059-Co-design of Regional Clusters and establishment and functioning of Coordination Teams. 2022-07-20	-	Innocent Bikara	ICARDA	Report	2022-01-31	-
			33060-Communication and knowledge management of Regional Clusters on behalf of WOCAT 2022-07-20	-	Innocent Bikara	ICARDA	Report	2022-01-31	-
			33061-Capacity development activities by Regional Clusters based on demand from regional and national partners 2022-07-20	-	Innocent Bikara	ICARDA	Report	2022-01-31	-
1.3 WOCAT 2020+ sustainably financed and monitored 2022-07-20		**L:** Enrico Bonaiuti **CL:** Innocent Bikara	33062-Engaging with bilateral donors for contribution to Multi-Donor Basket Fund 2022-07-20	-	Innocent Bikara	ICARDA	Report	2022-01-31	-
			33063-Establishment of WOCAT monitoring system to oversee WOCAT's impact at local, national, and regional level 2022-07-20	-	Innocent Bikara	ICARDA	Report	2022-01-31	-

Indicators-based monitoring

Revised Logframe/ Indicators

Result	Original Indicator	Revised Indicator	Data source	Data collection method	Data collection tool
Impact: Land users and the public benefit from more secure ecosystem services due to wide adoption and mainstreaming of SLM facilitated by the WOCAT network and its partners	Mainstreaming of SLM is reflected in policy frameworks and priorities of countries in which the WOCAT network and its partners are engaged	Number of countries in which mainstreaming of SLM is reflected in policy frameworks and priorities of countries	WOCAT network partners WOCAT ET minutes	Survey Document review	Survey questionnaire N/A
	SLM projects and programmes use WOCAT tools, methods, services to support land users in adoption of SLM and enhance ecosystem services	Number of SLM projects and programmes using WOCAT tools, methods and services	WOCAT network partners WOCAT ET minutes	Survey Document review	Survey questionnaire *(Questionnaire on SLM Approaches)* N/A

Revised Logframe/ Indicators

Result	Original Indicator	Revised Indicator	Data source	Data collection method	Data collection tool
Outcome 1: WOCAT 2020+ is established, institutionalized and sustainably funded at global and regional level	All WOCAT 2020+ bodies are established and functioning to the satisfaction of the network partners	Percent of network partners satisfied by the functionality of established WOCAT 2020+ bodies	WOCAT network partners	Survey	Survey questionnaire
	Multi-donor Basket Fund provides long-term funding for WOCAT 2020+	Total amount of funds received as part of the Multi-donor Basket Fund	WOCAT financial reports WOCAT ET minutes	Document review Document review	N/A N/A
	WOCAT 2020+ monitoring system generates evidence on WOCAT's impacts	Number of knowledge products on WOCAT's impact generated as part of WOCAT 2020+ monitoring & evaluation work	DSpace MEL (Knowledge evaluation)	Online search and export of report(s) Online search and export of report(s)	N/A N/A

Revised Logframe/ Indicators

Result	Original Indicator	Revised Indicator	Data source	Data collection method	Data collection tool
Outcome 2: WOCAT 2020+ provides and promotes state of the art sustainable land management knowledge and tools for adaptation and evidence-based decision-making and capacitates stakeholders in bringing sustainable land management to scale	SLM/LDN evidence generated with WOCAT support used as basis for decision-making to plan and implement SLM interventions	Number of SLM interventions planned and implemented based on SLM/LDN evidence generated with WOCAT support	WOCAT network partners WOCAT ET minutes	Survey Document review	Survey questionnaire N/A
	WOCAT tools, methods and SLM knowledge is widely applied, shared and promoted to enhance SLM expertise and insights at policy and implementation level	Number of stakeholders and programmes applying WOCAT tools, methods and SLM knowledge	WOCAT network partners WOCAT ET minutes	Survey Document review	Survey questionnaire N/A
		Alternative Metrics ('Altmetric') Score for WOCAT tools, methods and SLM knowledge products OR Number of downloads for WOCAT tools, methods and SLM knowledge products	DSpace MEL Platform WOCAT website analytics	Online search and export of report Online review and download	N/A N/A

Revised Logframe/ Indicators

Result	Original Indicator	Revised Indicator	Data source	Data collection method	Data collection tool
Output 1.1: WOCAT 2020+ organizational structure established and functioning	8 SCM held with decisions taken (virtually and when possible f2f)	Number of steering committee meetings held	WOCAT ET	Document review	N/A
	SCM confirms the successful implementation of core mandate activities by the WOCAT Executive Team	Number of core mandate activities successfully implemented by the WOCAT 2020 Executive Team	SCM minutes	Document review	N/A
	at least 200 organizational members confirmed	Number of organizational members confirmed	WOCAT database	Report export	N/A
	at least 2,000 individual members confirmed	Number of individual members confirmed	WOCAT database	Report export	N/A
	Roster of Experts with at least 40 members established and growing	Number of experts listed in the WOCAT roster of experts	WOCAT roster of experts	Document review	N/A

Revised Logframe/ Indicators

Result	Original Indicator	Revised Indicator	Data source	Data collection method	Data collection tool
Output 1.2: WOCAT 2020+ anchored in the regions	at least 4 Regional Clusters officially launched and related Coordination Teams set up	Number of regional clusters officially launched	WOCAT ET minutes WOCAT secretariat/ regional cluster reports	Document review Document review	N/A N/A
		Number of regional cluster coordination meetings held	WOCAT secretariat/ cluster reports	Document review	N/A
	# of requests received and capacity development events held in regions	Number of capacity development requests received	WOCAT secretariat staff	Review of e-mail inbox (wocat.cde@unibe.ch) "MEL Chat" Recording in MEL	Form 1.1 MEL CapDev module
		Number of capacity development events held	WOCAT secretariat staff	"MEL Chat" Recording in MEL	Form 1.2; Form 1.3 MEL CapDev module

Revised Logframe/ Indicators

Result	Original Indicator	Revised Indicator	Data source	Data collection method	Data collection tool
Output 1.3: WOCAT 2020+ sustainably financed and monitored	At least 4 bilateral donors contribute to Multi-Donor Basket Fund	Number of bilateral donors contributing to the Multi-Donor Basket Fund	WOCAT financial report	Document review	N/A
	1 monitoring system established	Number of monitoring and evaluation knowledge products published	MEL Platform WOCAT Website	Online search and report export	N/A
		Number of monitoring and evaluation activities conducted	MEL activity reports	Document review Recording in MEL	N/A Form 1.2; 1.3 MEL CapDev module

Revised Logframe/ Indicators

Result	Original Indicator	Revised Indicator	Data source	Data collection method	Data collection tool
Output 2.1: High visibility for SLM at global and regional level generated and demand-driven SLM knowledge shared	1 communication strategy	Number of communication knowledge products published	MEL Platform DSpace WOCAT website	Online search and report export Document review	N/A
	# of visitors on WOCAT website and social media	Number of visits on the WOCAT website	Google analytics	Online review/ E-mail	N/A
		Number of visits on WOCAT social media pages/profiles	Google analytics Social analytics review	Online review/ E-mail	N/A
	mention of WOCAT in global and regional media incl. documents/ platforms of key stakeholders	Number of press items in which WOCAT is mentioned	Online resources WOCAT network partners	Online search Survey/ E-mail Document review	Form 2 MEL Platform/ Survey Monkey
	# of global/ regional events/ publications referring to WOCAT	Number of publications in which WOCAT is mentioned	Online resources WOCAT network partners WOCAT ET minutes	Online search Survey/ E-mail Document review	Form 3 MEL Platform/ Survey Monkey
	# of presentations based on invitation (disaggregated by location, type)	Number of presentations delivered at UNCCD, UNFCCC and CBD events	MEL Platform MEL Secretariat staff/ WOCAT ET minutes WOCAT SharePoint	Online search and report export “MEL Chat” Document review	N/A Form 4

Revised Logframe/ Indicators

Result	Original Indicator	Revised Indicator	Data source	Data collection method	Data collection tool
Output 2.2: Network care, capacity development, support and backstopping for partners and SLM/LDN projects and programmes provided	At least 3 capacity development/training events per year for UNCCD parties and other partners	Number of training events conducted for UNCCD parties and other partners	WOCAT Secretariat staff	Upload to MEL platform "MEL Chat"	MEL Platform Form 1.3
	At least 1 global event and 1 regional event (per region) organized for WOCAT network partners exchange per year (physical or virtual)	Number of events organized for WOCAT network partners	WOCAT Secretariat staff	Upload to MEL platform "MEL Chat"	MEL Platform Form 5
	# of SLM/LDN projects supported		WOCAT secretariat staff WOCAT secretariat/ cluster reports	"MEL Chat" Document review	Form 6
	# of new practices entered and published in the WOCAT Database per UNCCD region		WOCAT database	Online search and report export	N/A

Revised Logframe/ Indicators

Result	Original Indicator	Revised Indicator	Data source	Data collection method	Data collection tool
Output 2.3: Latest SLM knowledge and insights and demand-driven SLM/LDN tools and methods provided to international and national audiences	# of Database users and # of Database views and downloads	Number of database users	WOCAT database analytics	Analytics review and report export	N/A
		Number of database views	WOCAT database analytics	Analytics review and report export	N/A
		Number of database downloads	WOCAT database analytics	Analytics review and report export	N/A
	# of new SLM knowledge products made available and accessed	Number of knowledge products published	DSpace MEL Platform WOCAT website	Online search and export of report	N/A
		Percent of SLM knowledge products that are open access	DSpace MEL Platform WOCAT website	Online search and export of report	N/A
	# of tools made available/promoted on partner's knowledge portals/products		Partner knowledge portals/products WOCAT network partners	Online search Document review Survey	Form 7 Survey questionnaire

Revised Logframe/ Indicators

Result	Original Indicator	Revised Indicator	Data source	Data collection method	Data collection tool
Output 2.4: WOCAT tools, methods and SLM evidence is mainstreamed in the Rio Conventions, the development community, national stakeholders and the private sector	# of contributions to global reports and assessments		WOCAT secretariat staff/ ET WOCAT secretariat/ cluster reports	"MEL Chat" Document review	Form 8 N/A
	# and type of activities implemented with Rio conventions	Number of activities jointly implemented with Rio conventions	WOCAT secretariat staff WOCAT secretariat/ cluster reports	"MEL Chat" Document review Upload to the MEL Platform	Form 9 N/A MEL Platform
	# of new institutions (incl. private sector) and programmes using WOCAT tools, methods and SLM evidence		WOCAT network partners Online resources WOCAT secretariat staff	Survey Online search "MEL Chat"	Survey questionnaire Form 10

Data Collection Forms





Data Collection Forms

WOCAT Data Collection Form 1.1: CapDev Requests received

Reporting Period (month-year): _____

S/N	Date of request receipt	Name of institution requesting support	WOCAT Membership status	Type/Description of support requested	UNCCD Region	Country	Name of contact person	E-mail of contact person
1								
2								
3								
4								
5								
6								
7								
8								
9								
10								
11								
12								
13								
14								
15								
16								
17								
18								
19								

Data Collection Forms

WOCAT

WOCAT Data Collection Form 1.2: CapDev Participants Registration Form

Type of CapDev: _____

Subject/ Theme: _____

No.	Last Name	First Name	Sex (F/M)	Institution	Phone Number	E-mail address	Registered WOCAT user (Y/N)
1							
2							
3							
4							
5							
6							
7							
8							
9							
10							
11							
12							
13							
14							
15							

Data Collection Forms

WOCAT

World Overview of Conservation Approaches and Technologies

WOCAT Data Collection Form 1.3: CapDev events held

Reporting Period (month-year): _____

S/N	Start date	End date	Name of institution receiving support	Type of CapDev	CapDev delivery (Face-to-face, Online)	Subject/ Theme	UNCCD Region	Country	Participants list available (Yes/ No)	Link to participant list (Form 1.2)	Male participants	Female participants	MEL CapDev link
1													
2													
3													
4													
5													
6													
7													
8													
9													
10													
11													
12													
13													
14													
15													
16													
17													
18													
19													
20													
21													
22													
23													
24													
25													
26													
27													
28													
29													
30													

The Indicators Performance Tracking Tool

Documents > General > M&E > **ROUTINE MONITORING**

Name
DATA COLLECTION FORMS
INDICATORS PERFORMANCE TRACKING TABLE

Documents > General > M&E > ROUTINE MONITORING > **INDICATORS PERFORMANCE TRACKING TABLE**

Name	Modified	Modified By
2022Q3- Indicator Performance Tracking Table_ IPTT1.xls	Yesterday at 10:31 PM	Bikara, Innocent (ICARDA-
Template- Indicator Performance Tracking Table_ IPTT.xls	Yesterday at 10:29 PM	Bikara, Innocent (ICARDA-

The Indicators Performance Tracking Tool

Output Indicators		Y1 Q1			Y1 Q2					
		Y1 Q1 Target	Y1 Q1 Achievement	Q1 % Achievement	Y1 Q2 Target	Y1 Q2 Achievement	Y1 Q2 % Achievement	Y1 Q2 Milestone	Y1 Q2 Cummulative Achievement	Y1 Q2 % Cummulative achievement
Number of steering committee meetings held	Quarterly									
Number of core mandate activities successfully implemented by the WOCAT 2020 Executive Team	Quarterly									
Number of organizational members confirmed	Quarterly									
Number of individual members confirmed	Quarterly									
Number of experts listed in the WOCAT roster of experts	Quarterly									
Number of regional clusters officially launched	Quarterly									
Number of regional cluster coordination meetings held	Quarterly									
Number of capacity development requests received	Quarterly									
Number of capacity development events held	Quarterly									
Number of bilateral donors contributing to the Multi-Donor Basket Fund	Quarterly									



WOCAT Indicators on MEL



Outputs

Status:

Ongoing Completed Canceled

Outputs completed are those reported and approved. When an output is ended but not reported, it is presented in the ongoing view mode.

All records Search:

ID	#	Output	Type	Role	Start Date	End Date	Actions
14061		1.1 WOCAT 2020+ organizational structure established and functioning • Budget allocation has not been defined. • Contribution to outcomes has not been defined.	Knowledge	Co-Responsible	2022-01-01	2022-12-31	Edit Partners Deliverables Task ICARDA Indicators Delete Admin-Edit OECD Relevance

Outcomes and Impact

10 records Search:

ID	Outcomes and Impact	Type	Actions
13360	1. WOCAT 2020+ is established, institutionalized and sustainably funded at global and regional level • Outcome has no indicators. • There are no links with outputs. • Linkages with other outcomes have not been defined.	Research	Edit Indicators SDGs Delete

WOCAT Indicators on MEL

Graph Filters

Projects

All Projects

Disaggregation Criteria

By Commodity (Crop, Fish and Livestock)

Disaggregation Item

Select item ...

View By

IITA Hubs

Hub

All hubs

Country

Select Cour

District

Select District...

Graphs

ISO1.1 Outcome Indicator 1.1.1: Yield of IITA priority commodities