



**MOUNTAIN
HER**

Deliverable achievement report

**D1.1.1 Project portal established on MEL and BMS
and kept updated: Pilot on Open Research Data (FAIR)**

Description of completion

MEL Platform

The MEL MountainHER portal was established successfully within the timeline. The portal features are facilitating an efficient communication and learning among project participants.

The seven work packages are supposed to add constantly documents (reports, images and other) to the platform within deadlines. Up to now, a number of reports and images have been uploaded to the platform (Outputs reporting-2022) :

- Work Package 1

Milestone 1: Project kick-off meeting: 13 reported files

Project technical 9 months report is uploaded onto MEL: 14 reported files

- Work Package 7

The project graphic identity is defined: 1 reported file

- ⇒ Regular updates will be made to keep the platform up-to-date and relevant to the project and the donor needs.

The Breeding Management System (BMS)

The BMS has been adopted by many of the partners of MountainHER to record, store, and distribute datasets. The Mountainher portal was also successfully established.

The MountainHER BMS is used for the data collected from the field experiments, and the field books are being reported for the durum trial of MountainHER and Barley trial will be added soon.

- ⇒ Trainings have been provided to some project members on the use of MEL and BMS, and more trainings will follow.

Justification of delay

No delay

Supporting documents

<https://mel.cgiar.org/projects/mountainher>

<https://bms.icarda.org/ibpworkbench/controller/auth/login?logout>



**MOUNTAIN
HER**

Empowering women in mountain
farming communities



PRIMA
PARTNERSHIP FOR RESEARCH AND INNOVATION
IN THE MEDITERRANEAN AREA