



**MOUNTAIN  
HER**

## **Deliverable achievement report**

**D1.1.1 Project portal established on MEL and BMS  
and kept updated: Pilot on Open Research Data  
(FAIR)**



## Description of completion

### MEL Platform

The MEL MountainHER portal was established successfully within the timeline. The portal features are facilitating an efficient communication and learning among project participants.

The seven work packages are supposed to add constantly documents (reports, images and other) to the platform within deadlines. Up to now, a number of reports and images have been uploaded to the platform (Outputs reporting to December 2023):

#### ■ Work Package 1

MS01	Project kick off meeting	14 reported files
D1.1.1	Project portal established on MEL and BMS and kept updated: Pilot on Open Research Data (FAIR)	2 reported files
D1.1.2	Annual technical meeting held virtually or physically	3 reported files
D1.2.1	Project technical 9 months report is uploaded onto MEL	15 reported files
D1.2.2	Project technical annual report is provided to PRIMA	Done
D1.2.3	Project financial 9 months report is uploaded onto MEL	1 reported files
D1.2.4	Project financial annual report is provided to PRIMA	Done
D1.3.1	Reports on other projects's "good practices"	2 reported files

#### ■ Work Package 2

MS02	Farmers growing MountainHER cereals	18 reported files
D2.1.1	Analyze field performances across farmers locations	Delay on the data collection process. Waiting for the final version
D2.1.2	Analyze field performances across research station locations	3 reported files

#### ■ Work Package 3

D3.1.1	Analyze field performances across locations for management practices	1 reported files 3.1.1
D3.2.1	Analyze field performances across research station locations for management practices	3 reported files
D3.3.1	Analyze grazing solutions across locations	1 reported files

#### ■ Work Package 4

MS03	Survey of female cooperatives completed	3 reported files
D4.1.1	Analysis of governance documents of the partner cooperatives	2 reported files
D4.2.1	Analysis of survey of status of cooperatives concerning policies and possible gender barriers	2 reported files

- Work Package 5

D5.1.1	Define and distribute best small-scale equipment to cooperatives	4 reported files
--------	--	------------------

- Work Package 6

MS04	Digital consumers platform up and running	1 reported files
D6.1.1	Establish a virtual platform to gather consumers appreciation of flavor and packaging	2 reported files

- Work Package 7

D7.1.1	The project graphic identity is defined	2 reported files
D7.1.2	The project web front on MEL is promoted via newsletters to key stakeholders	1 reported files
D7.2.1	The digital image of the cooperatives is revamped to become more visible	2 reported files

⇒ Regular updates will be made to keep the platform up-to-date and relevant to the project and the donor needs.

### The Breeding Management System (BMS)

The BMS has been adopted by many of the partners of MountainHER to record, store, and distribute datasets. The Mountainher portal was also successfully established.

The MountainHER BMS is used for the data collected from the field experiments, and the fieldbooks are being reported for the durum trial of MountainHER and Barley trial will be added soon.

⇒ Trainings have been provided to some project members on the use of MEL and BMS, and more trainings will follow.

⇒ The data for the six countries is currently being uploaded into the BMS Platform.

### Justification of delay

No delay

### Supporting documents

<https://mel.cgiar.org/projects/mountainher>

<https://bms.icarda.org/ibpworkbench/controller/auth/login?logout>



**MOUNTAIN  
HER**

Empowering women in mountain  
farming communities

