

CACILM Multicountry Support SLM – RESEARCH

*(ICARDA + CAC National
Research Institutes)*

ИСЦАУЗР

CACILM

SLM-RESEARCH OUTCOME

Improved capacity of institutions in Central Asia to adopt integrated land-use planning and management.

SLM-RESEARCH WORKPLAN

2 Components (...Outcome)

4 Subcomponents (...Outputs)

24 Activities (...Results)

SLM-RESEARCH COMPONENTS

Component 1: (Subcomponents 1.1 & 1.2)

Developing a Program for Sustainable Land Management Options

Component 2: (Subcomponents 2.1 & 2.2)

National Research Activities

Component 1: Developing a Program for SLM Options

Expected Output 1

1.1 CACs have greater understanding of policy, institutional and environmental drivers of land degradation
(6 Activities)

Component 1: Developing a Program for SLM Options

Expected Output 2

1.2 Research Prospectus for SLM research and donor-support for the duration of the CMPF -SP developed including development pathways, research hypotheses and links with NPFs.

(5 Activities)

Component 2: National Research Activities

Expected Output 3

Research projects initiated in benchmark sites and SLM options are tested with the land users.

(9 Activities)

Component 2: National Research Activities

Expected Output 4

2.2 National development programs establish strategies for facilitating the refinement and adoption of SLM practices.

(4 Activities)

Monitoring of SLM-R *(by MSEC & NSEC):*

SLM-R Personnel :

- Farm/Community Demonstrations (9 Sites)
- National Research Institutes (5 CACs)
- National Consultants
- ICARDA Personnel
- ICARDA Project Manager (R.Gupta) Tashkent
- ICARDA Regional Director (C.Martius) Tashkent
- ICARDA Project Director (T.Oweis) Aleppo
- ICARDA DirGen Research (M.Van Ginkel) Aleppo

Monitoring of SLM-R *(by MSEC & NSEC)*:

SLM-R WORKPLAN being revised to clarify:

- activities, desired results, beneficiaries
- what are the indicators of successful results?

RESULTS BASED MONITORING:

- What are the desired results of each activity?
- Example: for C2: National Research Activities...
 - Who are the target groups (beneficiary)?
 - Are the SLM research hypothesizes proven correct?
 - Have skills and knowledge been developed?
 - Has technology been demonstrated & transferred?

Monitoring of SLM-R *(by MSEC & NSEC)*:

SLM-RESEARCH WORKPLAN

Component 1: Developing a Program for SLM Options

1.1 CACs have greater understanding of policy, institutional and environmental drivers of land degradation

1.2 Research Prospectus Completed

Component 2: National Research Activities

2.1 Research Projects initiated in benchmark sites and SLM options tested

2.2 Strategies for SLM practices in national programs.

Monitoring of SLM-R *(by MSEC & NSEC):*

NEXT STEPS :

- ICARDA revise SLM-R WORKPLAN.
- Discuss SLM-R Workplan in TASHKENT.
- Clarify SLM-R reporting to MSEC and NSEC.
- NSEC monitor SLM-R Activities in each CAC for reporting to NCCS
- MSEC monitor SLM-R overall for reporting to Steering Committee.
- New proposals of ICARDA for CACILM should match with Research Prospectus.